

## FOREIGN NEWS.

### GEN. JOVELLAR LIKELY TO WITHDRAW FROM THE MINISTRY—TROUBLES IN THE CARLIST CAMP.

LONDON, Wednesday, March 31, 1875.  
The charges made by the Marquis de la Concha against Gen. Jovellar, Minister of War, in regard to the administration of affairs in Cuba cause great embarrassment to the Government, and will probably lead to Jovellar's retirement from the Ministry.

Spanish advisers state that, notwithstanding denials of the truth of reports of dissensions among the Carlists, it is known, beyond question, that there are serious differences between Don Carlos and the Carlist Council of the Province of Navarra.

MADRID, Wednesday, March 31, 1875.  
The Carlists have hoisted flags of truce at Renteria and Oyarzun, and are fraternizing with the government troops.

Gen. Cabrera has written to Don Carlos declaring that the decree issued by the latter, depriving him of his honors, would be the best justification of his course he could have if he needed any.

One hundred Carlists have been captured at Manresa.

### TRIAL OF THE GUKWAR OF BARODA.

FAILURE OF THE COMMISSION TO COME TO AN AGREEMENT.

CALCUTTA, Wednesday, March 31, 1875.  
The trial of the Gukwar of Baroda on the charges of attempting to bribe the servants of the Resident to poison Col. Playre, the Resident, has resulted in the disagreement of the Commission before which the case was tried.

### ORIGIN OF THE TRIAL.

The trial of the Gukwar of Baroda arose from the fact that Col. Playre, the British Political Resident, discovered that a mixture of arsenic and diamond dust had been deposited into some sherbet morning. There had, for some time, been ill-feeling between Col. Playre and the Gukwar because the former was dissatisfied with the Gukwar's marriage, in regard to which an inquiry had been instituted by the Indian Government. In the course of the trial evidence was given to show that the Gukwar had given a package of poison to Col. Playre's sister, who, in connection with another person, were to receive £10,000 for murdering the Political Resident.

### ARCHBISHOP MANNING.

CEREMONY OF CONFERRING UPON HIM THE TITLE OF CARDINAL.

ROME, Wednesday, March 31, 1875.  
The ceremony of conferring the title of Cardinal upon Archbishop Manning took place to-day at the Church of St. Gregory. The services were most imposing, and were witnessed by a large congregation, including 1,000 English and American Catholics.

### THE DIRECT ATLANTIC CABLE.

THE FAIRWAY TO RENEW HER WORK.

LONDON, Thursday, April 1-5 a. m.  
The cable steamer Faraday has refitted and is now coaling at Gravesend. She will sail on Sunday at the latest to complete the work of laying the direct cable.

### RACING IN ENGLAND.

THE NORTHAMPTON STAKES WON BY PEEPING TOM.

LONDON, Wednesday, March 31, 1875.  
The Northampton and Pritchley hunt meeting began yesterday and was concluded to-day. The most important race of the meeting—the Northampton Stakes—was run to-day, and was won by Peeping Tom. Black Watch, who was favorite, came in second, and Shannon third. Out of 26 acceptances there were 16 starters, the betting on the three placed horses being five to one against Peeping Tom; two to one against Black Watch, and eight to one against Shannon. The following is a summary of the race:

The Great Northern sires of 200 sovs. added to a handicap sweepstakes of 20 sovs. each, 15 forfeit; the winner of 100 sovs. after the declaration of the weights (Feb. 4), 5 pounds; twice, or once of 200 sovs., 10 pounds; and, if carried 3 sovs., the one having 2 forfeit was declared by non-payment; closed with 25 subscribers, of whom 10 declared forfeit; about two miles. Peeping Tom, 4 years, by King Tom, dam Lady Coventry, 100 pounds; 1 Mr. C. Saunders's b. c. Black Watch, 3 years, by Sandalwood, 4 years, by Peeping Tom, 4 years, by King Tom, dam Lady Coventry, 100 pounds; 2 Mr. W. R. Marshall's b. m. Shannon, owned by Lamington, dam The Mercury, by Newmarket, 100 pounds; 3

### FAILURE IN LONDON.

LONDON, Wednesday, March 31, 1875.

William Thomas Henley, telegraph engineer and contractor, has failed. His liabilities are \$2,500,000.

### POSSIBLE ABDICATION OF THE EMPEROR OF BRAZIL.

PARIS, Wednesday, March 31, 1875.

The *Bien Public* publishes the following: "The Emperor of Brazil proposes to abdicate in favor of his eldest daughter, the Countess d'En. The Emperor, upon his abdication, will make a tour of Europe, after which he will proceed to the United States, where he will make his home."

### SHARKEY THE MURDERER.

ARRIVAL AT HAVANA—WHEN HE IS TO BE SENT TO NEW-YORK.

HAVANA, March 31.—Sharkey, the escaped murderer, has arrived here from Santiago de Cuba. He is now in charge of the police. It has not been decided whether he will be sent to New-York to-morrow or Saturday.

### THE REPORTED COOLIE DISTURBANCE IN JAMAICA.

KINGSTON, Jamaica, March 23.—Considerable anxiety was occasioned on Saturday evening in the Theater Royal when a mounted orderly carrying a long telegram sought out the Governor's Private Secretary. This telegram was first read to the Honorable Mr. Justice.

The telegram was in the city, and next to the Honorable Mr. Justice. The telegram was in the city, and next to the Honorable Mr. Justice.

### FOREIGN NOTES.

LONDON, March 31.—Mr. Ralli, a Liberal, has been returned to Parliament from Bridport.

LONDON, March 31.—It is reported that the forthcoming budget will show a total revenue for the financial year ending March 31 of \$74,922,000. This falls \$2,400,000 below the estimate of the previous year, but exceeds the estimate by \$197,000.

### YELLOW FEVER AT HAVANA AND KEY WEST.

WASHINGTON, D. C., March 31.—Captain George M. Ransom, commanding the United States steamer Colorado, telegraphs to the Navy Department from Havana, under date of March 30, that the yellow fever is reported epidemic there. The Colorado was at Key West, and Captain Ransom announced that he would sail for an anchorage off Key West this evening. An officer of the navy, who arrived here from Key West yesterday, states it was reported there were one or two cases of fever at that place when he left, though it is not epidemic there.

A telegram was received at the War Department to-day from the commandant of the troops at Key West, Fla., announcing that two cases of yellow fever existed in that place, and the troops had been moved to another locality beyond the reach of the disease.

### A GANG OF COUNTERFEITERS CAPTURED.

RICHMOND, Va., March 31.—A special to the *Dispatch* says: Officers of the United States Secret Service made a raid into the counties of Scott, Wise, Russell, Buchanan, Smyth, and Montgomery, in this State, and arrested nine manufacturers of counterfeit money. A large amount of counterfeit one-half, one, and two dollar bills, and many pieces of gold, were seized. The leader of the gang, named Joe Mullins, made a desperate resistance, and attempted to shoot some of his captors. The prisoners were brought to Abingdon and committed to jail. Three other suspects of counterfeit money are to be heard from, and they are expected to come in with about 20 more prisoners. The United States officers are under the impression that the counterfeiters are under the direction of John W. Walker.

### MR. TILTON'S CHIEF.

MR. TILTON'S CHIEF.

MR. TILTON'S CHIEF.

MR. TILTON'S CHIEF.

MR. TILTON'S CHIEF.

MR. TILTON'S CHIEF.

MR. TILTON'S CHIEF.

MR. TILTON'S CHIEF.

MR. TILTON'S CHIEF.

MR. TILTON'S CHIEF.

MR. TILTON'S CHIEF.

MR. TILTON'S CHIEF.

MR. TILTON'S CHIEF.

MR. TILTON'S CHIEF.

MR. TILTON'S CHIEF.

MR. TILTON'S CHIEF.

MR. TILTON'S CHIEF.

MR. TILTON'S CHIEF.

## CONTRACTS NOW PENDING ON THE CANALS OF NEW-YORK STATE.

No. of Contract.	Contractor.	Date of Contract.	Description of Work.	Aggregate of Bid.	Engineer's Estimate.	Amount thus far paid.	Difference thus far between bid and amount paid.	Ratio of Contract price to Engineer's Estimate.	Remarks.
1000.	H. D. Denison	Sept. 9, 1869.	Constructing vertical walls, &c.	\$74,153.40	10,617 00	\$153,114 72.	Increase, 500 per cent.	.....	Forty-six times amount of rock excavation done at double price; five times the amount of vertical wall at high price.
1001.	H. D. Denison	Sept. 9, 1869.	Constructing vertical walls, &c.	10,617 00	49,936 30.	.....	Increase, 400 per cent.	.....	Thirteen hundred yards of vertical wall, dry, called for; 5,000 built.
1002.	H. D. Denison	Sept. 9, 1869.	Constructing vertical walls, &c.	23,405 00	38,536 00.	.....	Increase, 60 per cent.	.....	.....
1003.	H. D. Denison	Sept. 9, 1869.	Constructing vertical walls, &c.	10,617 00	40,593 00.	.....	Increase, 300 per cent.	.....	.....
1004.	H. D. Denison	March 28, 1871.	Constructing vertical walls, &c.	20,280 00	.....	.....	.....	.....	.....
1005.	H. D. Denison	Aug. 24, 1871.	Excavations, &c.	48,360 00	18,156 00.	.....	.....	.....	.....
1006.	H. D. Denison	Dec. 19, 1873.	Completion Oneida Lake Canal	52,123 00	31,960 00.	.....	.....	.....	.....
1007.	H. D. Denison	Oct. 29, 1873.	Rebuilding Lock, Glen's Falls Feeder	18,447 50	15,470 00.	.....	.....	.....	.....
1008.	Thomas Gale	Aug. 18, 1873.	Slope Wall, &c., Jordan Level	21,069 00	.....	.....	.....	.....	.....
1009.	Thomas Gale	Aug. 18, 1873.	Ver'l Walls, &c., Montezuma Junction	374 00	204 00.	.....	.....	.....	.....
1010.	Daniel Candee	Oct. 20, 1874.	Vertical Wall, &c., near Lock 31	6,205 00.	\$15,000 00.	.....	.....	40 per cent.	Embankment, 3 cents; lining, 4 cents; puddling, 2 cents; slope wall, 40 cents; vertical wall at a high price.
1011.	Daniel Candee	Oct. 20, 1874.	Vertical Wall, &c., near Lock 32	7,412 00.	10,600 00.	.....	.....	50 per cent.	Price for excavation 13 times that for making embankment.
1012.	Daniel Candee	Oct. 20, 1874.	Ver. Wall, &c., in Lion & Frankfort	1,083 50.	5,000 00.	.....	.....	39 per cent.	.....
1013.	Daniel Candee	Oct. 20, 1874.	Vertical Wall, &c., near Lock 31	6,267 00.	15,000 00.	.....	.....	41 per cent.	.....
1014.	Daniel Candee	March 17, 1875.	Stopping leaks, Glen's Falls Feeder	7,620 80.	24,895 00.	.....	.....	30 per cent.	Contract rescinded March 18, 1875. Appropriated for this work \$25,000.
1015.	Daniel Candee	.....	Ver'l Walls, Glen's Falls Feeder	718 50.	2,200 00.	.....	.....	32 per cent.	.....
1016.	Daniel Candee	March 17, 1875.	Vertical Wall, &c.	795 00.	2,300 00.	.....	.....	34 per cent.	.....
1017.	Horace Candee	Oct. 26, 1874.	Slope Wall on Jordan Level	52,060 00.	123,000 00.	.....	.....	39 per cent.	Rock excavation, 1 cent; lining, 2 cents; slope wall, 30 cents gravel and brush, a double price.
1018.	C. P. Skinner	Nov. 11, 1869.	Embank't, Slope Wall and Excav'n	30,573 50.	.....	.....	.....	.....	No work done.
1019.	Willard Johnson, assignee.	Oct. 15, 1869.	Building lower Lock, West Troy	37,471 00.	110,320 13.	.....	Increase, 200 per cent.	.....	Vertical Wall, \$6 a yard; 5 times the contract quantity done.
1020.	Willard Johnson, assignee.	Sept. 9, 1869.	Building upper Lock, West Troy	29,431 00.	56,845 68.	.....	Increase, 93 per cent.	.....	Vertical Wall, \$8 a yard; 3 times the contract quantity done.
1021.	N. L. Osborn	Oct. 21, 1874.	Protection Guard Lock, Binghamton	\$2,684 50.	\$5,000 00.	.....	.....	62 per cent.	Embankment, 5 cents; stone gravel and brush, \$1 68—a double price.
1022.	N. L. Osborn	Dec. 8, 1874.	Cons. Bridge, Thompson's Landing	2,912 50.	4,400 00.	.....	.....	60 per cent.	.....
1023.	N. L. Osborn	Oct. 20, 1874.	Vertical Walls, &c., Champlain Canal	20,380 00.	47,368 20.	.....	.....	42 per cent.	Earth excavation, 5 cents; embankment, 30 cents; lining 4 cents; puddling, 50 cents.
1024.	N. L. Osborn	Oct. 20, 1874.	Vertical Walls, &c., Champlain Canal	20,298 15.	43,569 24.	.....	.....	40 per cent.	Embankment, 30 cents—three to four times a proper price.
1025.	N. L. Osborn	Oct. 20, 1874.	Vertical Walls, &c., Champlain Canal	17,153 04.	40,073 25.	.....	.....	42 per cent.	Vertical wall in cement, \$6; lining 2 cents; puddling, 40; white oak \$20; white pine, \$5.
1026.	N. L. Osborn	Aug. 4, 1874.	Sw'g Bridge, Norwich, Chenango Can.	2,074 00.	.....	\$2,427 00.	Increase, 20 per cent.	.....	.....
1027.	N. L. Osborn	July 14, 1874.	Excavation, Champlain Canal	12,413 25.	68,000 00.	.....	.....	63 per cent.	.....
1028.	N. L. Osborn	July 14, 1874.	Excavation, Champlain Canal	17,123 50.	.....	.....	.....	64 per cent.	.....
1029.	N. L. Osborn	Sept. 8, 1874.	Iron Bridges at Buffalo	37,506 50.	44,000 00.	.....	.....	.....	Five cents bid for embankment; 57 cents for excavation, \$4 for hemlock, \$67 for pine.
1030.	E. B. Van Dusen	Nov. 11, 1869.	Bridges on Sections 24 to 30, inclusive	17,938 00.	6,718 63.	.....	.....	.....	.....
1031.	E. B. Van Dusen	March 23, 1871.	Bottoming Level at Penn Yan	1,091 00.	.....	.....	.....	.....	Bids for relaying slope wall, \$1 50 for vertical wall, \$4; for excavation, 18 cents.
1032.	E. B. Van Dusen	Aug. 30, 1872.	Slope and Vertical Walls, &c.	63,365 00.	79,815 00.	.....	Increase, 24 per cent.	.....	Price of vertical wall in cement \$4 50; excavation, 13 cents; embankment, 19 cents.
1033.	E. B. Van Dusen	Sept. 21, 1872.	Vertical Walls, Lockville	16,703 00.	16,583 00.	.....	.....	.....	Price of excavation, 85 cents—three times its value.
1034.	E. B. Van Dusen	Aug. 4, 1873.	Excavation of Earth, &c.	1,130 00.	510 00.	.....	.....	.....	Price of pine, \$50; excavation of earth, 50 cents—twice its value.
1035.	E. B. Van Dusen	Aug. 18, 1873.	Rebuilding Culvert	4,902 00.	187 00.	.....	.....	.....	.....
1036.	E. B. Van Dusen	Oct. 14, 1873.	Cleaning and Deepening Canal	5,532 00.	.....	.....	.....	69 per cent.	.....
1037.	E. B. Van Dusen	Sept. 8, 1874.	Cleaning and Deepening Canal	15,836 50.	29,791 00.	5,490 00.	.....	73 per cent.	.....
1038.	E. B. Van Dusen	Dec. 8, 1874.	Feeder Channel, Port Byron	11,174 25.	15,000 00.	.....	.....	.....	10 cents, rock blasted; rubble masonry and cement, \$1; brush and gravel, \$1.
1039.	John Dunn	Sept. 23, 1869.	Cons. Secs. 26 and 27, Chenango Canal	24,477 00.	15,162 48.	.....	.....	.....	40 cents, rock blasted; vertical wall in cement, \$4; for excavation, 25 cents; rock blasted; rock not blasted, 50 cents; brush, stone and gravel, 80 cents.
1040.	John Dunn	Nov. 11, 1869.	Archibald Aqueduct, Chenango Canal	9,317 00.	1,481 60.	.....	.....	.....	No work done.
1041.	John Dunn	Nov. 11, 1869.	To complete Sec. 25, Chenango Canal	9,312 50.	2,534 65.	.....	.....	.....	No work done.
1042.	John Dunn	Feb. 11, 1870.	To complete Sec. 27, Chenango Canal	20,453 00.	59,198 00.	.....	.....	.....	No work done.
1043.	John Dunn	Feb. 11, 1870.	To complete Sec. 28, Chenango Canal	10,886 00.	.....	.....	.....	.....	No work done.
1044.	John Dunn	Feb. 11, 1870.	To complete Sec. 29, Chenango Canal	9,592 00.	.....	.....	.....	.....	No work done.
1045.	John Dunn	Feb. 11, 1870.	To complete Sec. 30, Chenango Canal	10,245 00.	.....	.....	.....	.....	No work done.
1046.	John Dunn	Feb. 11, 1870.	To complete Sec. 31, Chenango Canal	15,574 00.	.....	.....	.....	.....	No work done.
1047.	John Dunn	Feb. 11, 1870.	To complete Sec. 32, Chenango Canal	15,438 00.	.....	.....	.....	.....	No work done.
1048.	John Dunn	Feb. 11, 1870.	To complete Sec. 33, Chenango Canal	1,755 00.	6,241 00.	.....	.....	.....	.....
1049.	John Dunn	March 10, 1874.	Improving Rocky Rift Feeder	1,428 50.	2,500 00.	1,558 90.	.....	56 per cent.	.....
1050.	John Dunn	Aug. 11, 1874.	Bridge Abutments, West Frankfort	5,633 00.	10,500 00.	10,105 70.	.....	60 per cent.	Embankment, 13 cents; vertical wall, \$3 50; superstructure not yet built.
1051.	John Dunn	Oct. 20, 1874.	Iron Bridge, Exchange-st., Albany	2,625 60.	6,500 00.	.....	.....	40 per cent.	.....
1052.	John Dunn	Feb. 19, 1875.	Rebuilding Cougheny Lock	17,655 00.	30,000 00.	.....	.....	56 per cent.	Every important bid ludicrously low.
1053.	John Dunn	Feb. 19, 1875.	Dredging Oneida River	13,302 70.	40,600 00.	.....	.....	23 per cent.	.....
1054.	Henry J. Mowry	Oct. 22, 1874.	Vertical Wall at Brockport	3,768 00.	3,750 00.	.....	.....	.....	The important items all furnished at exorbitant prices and in large quantities.
1055.	Henry J. Mowry	Oct. 22, 1874.	Deep'g Snow Can'l, Bk Rock Harbor	252,445 00.	253,943 88.	.....	.....	.....	.....
1056.	Henry J. Mowry	Oct. 22, 1874.	Vertical Wall	1,762 00.	2,600 00.	.....	.....	85 per cent.	.....
1057.	Henry J. Mowry	Oct. 22, 1874.	Vertical Wall	1,437 25.	2,000 00.	.....	.....	70 per cent.	.....
1058.	Andrew Spaulding	Aug. 4, 1873.	Dredging Black Rock Harbor	\$4,060 00.	.....	\$4,471 00.	Increase, 12 per cent.	.....	.....
1059.	Andrew Spaulding	Aug. 4, 1873.	Dredging Black Rock Harbor	4,440 00.	.....	8,241 00.	Increase, 97 per cent.	.....	.....
1060.	William Mudgett	Sept. 18, 1868.	.....	20,280 00.	.....	40,698 00.	Increase, 77 per cent.	.....	.....
1061.	J. H. Decker	Oct. 31, 1873.	Vertical Wall, etc.	614 50.	306 00.	.....	.....	.....	.....
1062.	J. H. Decker	Oct. 31, 1873.	Vertical Wall, etc.	2,012 00.	\$5,156 00.	.....	.....	70 per cent.	.....
1063.	Philip Corkings	Feb. 19, 1875.	Vertical Wall, etc.	27,283 00.	23,000 00.	.....	.....	120 per cent.	.....
1064.	Philip Corkings	Oct. 20, 1874.	Slope and Vertical Wall	7,630 00.	18,900 00.	.....	.....	39 per cent.	Every item bid for at an inadequate or moderate price.
1065.	H. Stanton Gere	July 4, 1869.	Raising Tow-path Secs. 12, 13, 16, 22, and 23	8,600 00.	22,991 70.	.....	Increase, 166 per cent.	.....	.....
1066.	H. Stanton Gere	Feb. 19, 1875.	Vertical Walls, etc.	3,325 10.	6,204 00.	.....	.....	63 per cent.	.....
1067.	H. Stanton Gere	Feb. 19, 1875.	Vertical Walls, etc.	2,301 50.	3,740 00.	.....	.....	47 per cent.	Embankment, 2 cents; excavation, 25 cents; white oak, \$2 hemlock, \$1; slope wall \$1 75.
1068.	George Densmore	Sept. 5, 1868.	Rebuilding Becker's Lock	21,888 00.	.....	36,326 50.	Increase, 71 per cent.	.....	Award of Canal Board, \$7,433 42.
1069.	Charles Nichols	Aug. 19, 1873.	Slope and Pavement Walls, etc.	12,961 00.	7,577 00.	.....	.....	.....	.....
1070.	Charles Nichols	Aug. 19, 1873.	Slope and Pavement Walls, etc.	11,981 00.	6,715 00.	.....	.....	.....	.....
1071.	Alexander J. Brown	Sept. 23, 1869.	Swing Bridge at Village of Greene	2,604 00.	.....	.....	.....	.....	.....
1072.	Amrose Clark	Aug. 4, 1873.	Dredging Ohio Basin	6,200 00.	12,221 00.	.....	Increase, 100 per cent.	.....	.....
1073.	Amrose Clark	Aug. 28, 1873.	Protection Canal	60,220 00.	89,968 00.	.....	Increase, 43 per cent.	.....	.....
1074.	Lewis J. Bennett	.....	Repairing Bridge at Buffalo	799 00.	.....	.....	.....	.....	.....
1075.	Van Vranken & McEnroe	Oct. 20, 1873.	Vertical Walls, etc.	1,106 60.	1,224 00.	.....	.....	40 per cent.	Embankment, lining and puddling, 2 cents each; vertical wall dry, \$4.
1076.	John McEnroe	Oct. 20, 1874.	Slope and Vertical Walls, etc.	2,814 10.	7,000 00.	.....	.....	38 per cent.	Slope wall, 70 cents; vertical wall dry, \$4.
1077.	John McEnroe	Oct. 20, 1874.	Slope and Vertical Walls, etc.	4,237 10.	11,000 00.	.....	.....	30 per cent.	Lining, 1 cent; hemlock timber \$5; vertical wall laid dry, \$4. Engineer estimates that the total cost will be \$10,000.
1078.	John McEnroe	Oct. 20, 1874.	Slope and Vertical Walls, etc.	1,526 60.	5,000 00.	.....	.....	.....	.....
1079.	John Richardson	Oct. 29, 1873.	Construction Slope Wall, etc.	5,098 50.	2,006 35.	.....	.....	.....	No quantity exhibited.
1080.	W. Parker	Dec. 21, 1872.	Loose Stone Protection	12,961 00.	4,352 00.	.....	.....	.....	.....
1081.	Hiram P. Wilbur	Oct. 22, 1874.	Slope and Vertical Wall, etc.	3,576 00.	5,800 00.	.....	.....	61 per cent.	.....
1082.	E. N. & F. G. Kelsey	Oct. 21, 1874.	Tile, Drain, etc.	381 00.	600 00.	.....	.....	63 per cent.	.....
1083.	E. W. Williams	Oct. 22, 1874.	Vertical Walls, etc.	2,702 50.	3,050 00.	.....	.....	90 per cent.	.....
1084.	Truman W. Danolds	Oct. 22, 1874.	Vertical Walls, etc.	1,102 00.	2,000 00.	.....	.....	59 per cent.	.....
1085.	Truman W. Danolds	Dec. 8, 1874.	Vertical Walls, etc.	2,445 50.	2,250 00.	.....	.....	113 per cent.	.....
1086.	Howard Soule, Jr.	Dec. 8, 1874.	Swing Bridge, Syracuse	26,069 50.	23,000 00.	.....	.....	111 per cent.	.....
1087.	C. Beckwith and D. Ford	Oct. 22, 1874.	Vertical Walls, &c.	900 00.	1,600 00.	.....	.....	61 per cent.	.....
1088.	C. Beckwith and D. Ford	Oct. 22, 1874.	Cons. Drop Culvert at Murphy Farm	3,226 00.	5,500 00.	.....	.....	60 per cent.	.....
1089.	C. Beckwith and D. Ford	Oct. 22, 1874.	Cons. Road Bridge at Pittsford	2,067 00.	4,000 00.	.....	.....	52 per cent.	.....
1090.	Thomas S. Hopkins	Feb. 19, 1875.	Vertical Wall, &c.	877 40.	1,553 00.	.....	.....	56 per cent.	.....
1091.	Daniel Ford	Oct. 21, 1874.	Feal's Bridge	1,497 00.	8,000 00.	.....	.....	81 per cent.	.....
1092.	H. L. Williams	Oct. 21, 1874.	Repairing Ditch at Memphis	482 00.	800 00.	.....	.....	49 per cent.	.....
1093.	John Haggarty	April 22, 1874.	Bridge Abutments	2,058 75.	3,000 00.	2,224 00.	Inc. so far, 10 per cent.	98 per cent.	.....
1094.	Pat Haggarty	Oct. 20, 1874.	Slope and Vertical Walls, &c.	2,171 50.	5,000 00.	.....	.....	43 per cent.	.....
1095.	J. F. Thomas	April 22, 1874.	Wrought Iron Bridge, Syracuse	1,771 75.	2,500 00.	1,888 15.	.....	70 per cent.	.....
1096.	Thomas Keeler	June 18, 1874.	Dredging Cayuga Inlet	7,250 00.	15,000 00.	.....	Inc. so far, 29 per cent.	48 per cent.	.....
1097.	S. D. Keller	Sept. 8, 1874.	Repairing Dock at Buffalo	4,531 00.	5,991 00.	250 40.	.....	45 per cent.	.....
1098.	J. V. Quackenbush	Sept. 25, 1874.	Iron Bridge at Mohawk Village	3,390 00.	7,000 00.	3,170 50.	.....	89 per cent.	.....
1099.	Jacob Schaub	Nov. 11, 1869.	To Cons. Secs. 29 & 30, Chenango Canl.	16,370 00.	.....	.....	.....	45 per cent.	Superstructure not begun.
1100.	M. B. Birdseye	Feb. 11, 1870.	To Cons. Sec. 31, Chenango Canal	10,060 00.	.....	.....	.....	.....	No work done.
1101.	J. T. Severance	Feb. 15, 1870.	Pea Island Dam, Chenango Canal	53,875 00.	.....	.....	.....	.....	No work done.
1102.	Lorenzo Freid	June 29, 1870.	Raising Tow Path, Chenango Canal	1,372 00.	.....	.....	.....	.....	No work done.
1103.	J. V. Booner	Sept. 9, 1869.	Raising Tow Path, Champlain Canal	1,740 00.	11,600 00.	.....	.....	64 per cent.	.....
1104.	A. M. Rose	Feb. 19, 1875.	Iron Bridge at Rochester	29,447 50.	.....	.....	.....	.....	.....
1105.	M. Whitte	Aug. 25, 1869.	Doubling Lyon's Lock	5,260 00.	.....	900 00.	.....	.....	.....
1106.	M. Mills	Jan. 5, 1869.	Deeping Summit Level, Genesee Canl.	31,385 00.	56,440 00.	.....	Inc. so far, 80 per cent.	.....	Excavation, 8 cents; rock blasted 30 cents; vertical wall in cement, \$5.
1107.	Meivin A. Nash	Aug. 7, 1872.	Enlarge'm't Sec. 31 Champlain Canal	.....	.....	.....	.....	.....	Excavation, 10 cents; rock blasted, \$4.
1108.	Amariah Holbrook	Aug. 7, 1872.	Reb'g Locks 1 and 2 Champlain Canal	64,540 00.	15,078 46	.....	.....	.....	.....
1109.	Valentine F. Whitman	Oct. 14, 1873.	Vertical Wall	384 00.	.....	.....	.....	64 per cent.	.....
1110.	Flagler & Riley	Oct. 20, 1874.	Vertical and Slope Walls	7,319 50.	18,000 00.	.....	.....	39 per cent.	.....
1111.	Flagler & Riley	Oct. 20, 1874.	Vertical and Slope Walls	5,367 50.	14,000 00.	.....	.....	44 per cent.	.....
1112.	J. & V. Brown	Oct. 20, 1874.	Vertical and Slope Walls	7,163 50.	16,000 00.	.....	.....	29 per cent.	.....
1113.	J. C. Smith	Oct. 20, 1874.	Vertical Wall, &c.	631 50.	3,000 00.	.....	.....</		